2008-2011 STIP
April Amendments

Orig Curr
Proj ect County Hwy Prog Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
1009-03-91 $2,000,000 - $2,999,999 | $0 - $99,999 06/25/08 Deferred
8530-03-62 | ASHLAND | STH-077 | 303 | $0 - $99,999 $0 - $99,999 07/25/08 | CLAM LAKE - STH 13 Advanced
CONSTR
OPS/RDMTN/SHOULDERING/LFA
CTHM TO STH 13
8824-02-01 | BARRON | STH-025 | 303 | $0- $99,999 $0 - $99,999 03/24/08 | BARRON - STH 48 Advanced
DESIGN/REPLACE CULVERT
YELLOW RIVER TRIBUTARY BR
C-03-0005
4987-02-38 | BROWN | LOC-STR |206 | $0-$99,999 $0 - $99,999 12/25/08 | C GREEN BAY, MILITARY AVE Advanced
LANGLADE AVE - W. MASON ST
4987-02-39 | BROWN | LOC-STR |206 | $0-$99,999 $3,000,000 - $3,999,999 01/12/10 | C GREEN BAY. MILITARY AVE Advanced
LANGLADE AVE - W. MASON ST
4987-02-40 | BROWN | LOC-STR |206 | $0-$99,999 $0 - $99,999 12/25/08 | BROWN COUNTY, GREEN BAY UZA | Advanced
BIKE/PED INVENTORY & MODEL
ORDINANC
4987-02-46 | BROWN | LOC-STR | 206 | $0-$99,999 $0 - $99,999 05/25/08 | DOUSMAN STREET, CITY OF GREEN | Advanced
BAY
PEDESTRIAN LIGHTS- SMALL HSIP
GRAY STREET - NORWOOD
4987-02-47 | BROWN | LOC-STR | 206 | $0-$99,999 $0 - $99,999 09/25/08 | DOUSMAN STREET, CITY OF GREEN | Advanced

BAY

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate Increased, Decrease: Project Estimate Decreased




2008-2011 STIP
April Amendments

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

PEDESTRIAN LIGHTS - SMALL HSIP

GRAY STREET - NORWOOD

4987-06-00

BROWN

LOC-STR

206

$0 - $99,999

$0 - $99,999

05/25/08

CITY OF GREEN BAY/VAR INTERS

Advanced

SMALL HSIP

TRAFFIC SIGNAL POWER BACK UP

4987-06-71

BROWN

LOC-STR

206

$0 - $99,999

$0 - $99,999

09/25/08

CITY OF GREEN BAY/VAR INTERS

Advanced

SMALL HSIP

TRAFFIC SIGNAL POWER BACK UP

6499-08-00

BROWN

LOC-STR

217

$0 - $99,999

$0 - $99,999

08/25/08

CIVIC CENTER - NORBERT HILL
CENTER

Advanced

SRTS

HIGH SCHOOL PATHWAY

6499-08-71

BROWN

LOC-STR

217

$0 - $99,999

$250,000 - $499,999

04/25/08

CIVIC CENTER - NORBERT HILL
CENTER

Advanced

SRTS

HIGH SCHOOL PATHWAY

1133-10-50

BROWN

NON-HWY

302

$0 - $99,999

$0 - $99,999

06/25/08

DEPERE - SUAMICO

Advanced

C&NR/R

XING SURFACE FOR NEW PARK
ACCESSRD

1133-03-21

BROWN

USH-041

302

$15,000,000 - $16,999,999

$12,000,000 - $12,999,999

03/25/08

10/25/08

DEPERE - SUAMICO

Decrease

MORRIS AVENUE - MEMORIAL DRIVE

1133-09-21

BROWN

USH-041

302

$3,000,000 - $3,999,999

$250,000 - $499,999

06/25/08

05/25/09

DEPERE - SUAMICO

Decrease

GLORY ROAD - MORRISAVENUE

7226-00-00

BUFFALO

CTH-A

205

$0 - $99,999

$0 - $99,999

07/25/09

01/25/09

CTHJ-CTHW

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP
April Amendments

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

P/E BRRPL

TIFFANY CREEK BRIDGE P060054

7226-00-70

BUFFALO

CTH-A

205

$100,000 - $249,999

$100,000 - $249,999

07/13/10

11/09/10

CTHJ-CTHW

Advanced

CONST BRRPL

TIFFANY CREEK BRIDGE B060176

7232-00-00

BUFFALO

CTH-AA

205

$0 - $99,999

$0 - $99,999

07/25/09

01/25/09

CTHFF-CTHYV

Advanced

P/E BRRPL

SPRING CREEK BRIDGE P060938

7232-00-70

BUFFALO

CTH-AA

205

$100,000 - $249,999

$100,000 - $249,999

07/13/10

11/09/10

CTHFF-CTHV

Advanced

CONST BRRPL

SPRING CREEK BRIDGE B060181

7238-00-00

BUFFALO

CTH-EE

205

$0 - $99,999

$0 - $99,999

07/25/08

01/25/09

STH88-CTHU

Advanced

P/E BRRPL

WAUMANDEE CREEK BRIDGE P060159

7238-00-70

BUFFALO

CTH-EE

205

$250,000 - $499,999

$250,000 - $499,999

07/14/09

11/09/10

STH88-CTHU

Advanced

CONST BRRPL

WAUMANDEE CREEK BRIDGE B060182

7228-00-00

BUFFALO

CTH-H

205

$0 - $99,999

$0 - $99,999

07/25/09

01/25/09

CTHZ-STH 121

Advanced

P/E BRRPL

SFK ELK CREEK BRIDGE B060918

7228-00-70

BUFFALO

CTH-H

205

$250,000 - $499,999

$250,000 - $499,999

07/13/10

11/09/10

CTHZ-STH 121

Advanced

CONST BRRPL

SFK ELK CREEK BRIDGE B060178

7235-01-01

BUFFALO

LOC-STR

205

$0 - $99,999

$0 - $99,999

07/25/09

01/25/09

C MONDOVI, NORTH WASHINGTON STREET

Advanced

P/E BRRPL

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP 4
April Amendments
Orig Curr
Proj ect County Hwy | Prog Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason

PESSO CREEK BRIDGE P060703

7235-01-70 | BUFFALO | LOC-STR| 205 | $250,000 - $499,999 $250,000 - $499,999 06/08/10 | 11/09/10 | C MONDOVI, NORTH WASHINGTON Advanced
STREET
CONST BRRPL
PESSO CREEK BRIDGE B060173

7228-02-01 | BUFFALO | TWN-RD | 205 | $0 - $99,999 $0 - $99,999 07/25/09 | 01/25/09 | T NAPLES, WHITWORTH ROAD Advanced
P/E BRRPL
PESSO CREEK BRIDGE P060110

7228-02-71 | BUFFALO | TWN-RD | 205 | $100,000 - $249,999 $100,000 - $249,999 06/08/10 | 11/09/10 | T NAPLES, WHITWORTH ROAD Advanced
CONST BRRPL
PESSO CREEK BRIDGE B060174

7233-00-70 | BUFFALO | TWN-RD | 205 | $100,000 - $249,999 $100,000 - $249,999 06/08/10 | 11/09/10 | T MILTON, KAMROWSK| ROAD Advanced
CONST BRRPL
MISSISSIPPI RIVER TRIB BR B060175

7234-02-01 | BUFFALO | TWN-RD | 205 | $0 - $99,999 $0 - $99,999 07/25/09 | 01/25/09 | T MODENA, HANSON BLUFF ROAD Advanced
P/E BRRPL
LEE VALLEY CREEK BRIDGE P060135

7234-02-70 | BUFFALO | TWN-RD | 205 | $100,000 - $249,999 $100,000 - $249,999 06/08/10 | 11/09/10 | T MODENA, HANSON BLUFF ROAD Advanced
CONST BRRPL
LEE VALLEY CREEK BRIDGE B060179

7236-06-00 | BUFFALO | TWN-RD | 205 | $0 - $99,999 $0 - $99,999 07/25/09 | 01/25/09 | T MONTANA, BUELLSVALLEY ROAD Advanced
P/E BRRPL
BR WAUMANDEE CREEK BRIDGE P060918

7236-06-70 | BUFFALO | TWN-RD | 205 | $100,000 - $249,999 $100,000 - $249,999 06/08/10 | 11/09/10 | T MONTANA, BUELLSVALLEY ROAD Advanced

CONST BRRPL

BR WAUMANDEE CREEK BRIDGE B060172

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP

April Amendments

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

8010-01-43

BURNETT

STH-035

303

$0 - $99,999

$0 - $99,999

06/25/11

SIREN - DANBURY

Advanced

UTL
LEVEL-OF-EFFORT/RECST/RNDABOUT

STH 70 NORTH BOUND INTERSECTION

7030-06-61

CLARK

USH-010

303

$0 - $99,999

$100,000 - $249,999

07/25/08

NEILLSVILLE - MARSHFIELD

Advanced

CONSTR/RDMTN/PAVEMENT OVERLAY

STH 73 TO EAST COUNTY LINE

6707-00-24

COLUMBIA

STH-146

303

$0 - $99,999

$100,000 - $249,999

05/25/09

STH 16 - STH 33 ROAD

Advanced

R/E OPS

(CTH A - CAMBRIA)

6707-00-41

COLUMBIA

STH-146

303

$0 - $99,999

$0 - $99,999

04/25/08

STH 16 - STH 33

Advanced

UTL OPS CENTURY TEL-PARCEL 43

(CTHZ-CTHA)

6707-00-51

COLUMBIA

STH-146

303

$0 - $99,999

$0 - $99,999

12/25/10

STH 16 - STH 33 ROAD

Advanced

R/R OPS-REHAB GRADE CROSSING

(CTH A - CAMBRIA)

6707-00-52

COLUMBIA

STH-146

303

$0 - $99,999

$100,000 - $249,999

12/25/10

STH 16 - STH 33 ROAD

Advanced

R/R OPS-REHAB GRADE CROSSING

(CTH A - CAMBRIA)

5992-08-77

DANE

LOC-STR

206

$9,000,000 - $9,999,999

$9,000,000 - $9,999,999

01/1V111

CTH SMINERAL POINT RD,CITY
MADISON

Advanced

CONST OPS - GRADE, BASE, PAVEMENT

(PLEASANT VIEW RD - USH 12)

5600-02-60

DANE

STH-078

303

$0 - $99,999

$0 - $99,999

07/25/08

MILL STREET, V OF BLACK EARTH

Advanced

CONST OP/LFA MILL & ASPHALT
OVERLAY

CTHKPTOUSH 14

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP
April Amendments

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

1009-10-81

DANE

USH-012

305

$0 - $99,999

$750,000 - $999,999

08/12/08

MADISON - CAMBRIDGE

Advanced

CONST/OVERHEAD SGN
REPAIR/SGN RPL

FISH HATCHERY RD TO
STOUGHTON RD

5411-00-43

DANE

USH-051

303

$0 - $99,999

$0 - $99,999

01/25/09

MADISON - IH 90

Advanced

UTL OPS/LEVEL OF EFFORT

HOEPKER ROAD INTERSECTION

8680-04-04

DOUGLAS

USH-002

303

$0 - $99,999

$100,000 - $249,999

03/25/08

C SUPERIOR, SOUTH 46TH AVENUE
WEST

Advanced

CONSTR OPS/IPAVEMENT
REPLACEMENT

ST LOUISRIVER TO BELKNAP
STREET

1022-03-74

DUNN

IH -094

303

$9,000,000 - $9,999,999

$5,000,000 - $5,999,999

11/08/11

11/13/12

MENOMONIE - EAU CLAIRE

Deferred

CONST/RESUR (3RD OVERLAY)

RED CEDAR RIVER TO USH
12/STH29(EB)

1022-06-72

DUNN

IH -094

303

$8,000,000 - $8,999,999

$5,000,000 - $5,999,999

11/08/11

11/08/11

MENOMONIE - EAU CLAIRE

Decrease

CONST/RESUR (3RD OVERLAY)

RED CEDARRIVER TO
USH12/STH29(WB)

7996-00-52

DUNN

LOC-STR

206

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

04/13/10

MENOMONIE, CEDAR FALLSROAD

Advanced

CONSTRUCTION

WILSON STREET - BUNDY LANE

8949-04-32

DUNN

USH-012

303

$0 - $99,999

$0 - $99,999

03/11/08

BALDWIN - MENOMONIE

Deferred

DESGN/RDMTN/PVMT
OVRLY & GRVL SHLDR

CTHQ-CTHK

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP
April Amendments

Proj ect County Hwy | Prog Orig Estimate Curr Estimate S%Lgd SCcl;lrerd Title/Concept/Limit Reason

7080-08-61 | EAU CLAIRE | USH-012 | 303 | $0 - $99,999 $100,000 - $249,999 07/14/09 | EAU CLAIRE - FAIRCHILD Advanced
CONSTR/ROADWAY
MAINTENANCE
CNW RRBRIDGE TOCTH M
(SOUTH)

4808-05-00 E(AJED DU LOC-STR | 206 | $0 - $99,999 $500,000 - $749,999 04/25/08 | LAKE SHORE DRIVE Advanced
EARMARK
NFDL RAILYARD CROSSING

6275-02-00 E(AJED DU LOC-STR | 205 | $0 - $99,999 $0 - $99,999 01/25/09 | OAK CENTER ROAD Advanced
B-20-0674 R/W BY FDL COUNTY
ROCK RIVER BRIDGE

6275-02-71 E(AJED DU LOC-STR | 205 | $0 - $99,999 $250,000 - $499,999 01/12/10 | OAK CENTER ROAD Advanced
B-20-0674
ROCK RIVER

4530-07-00 E(A)g D DU STH-067 | 303 | $0- $99,999 $0 - $99,999 04/18/08 | STH 67 & STH 175 Advanced
BOX CULVERT REPLACMENTS
N CTH B (E/W) & BIRCHWOOD
DR/STH 45

1420-10-44 E(AJED DU USH-151 | 302 | $0- $99,999 $100,000 - $249,999 12/25/05 | 12/25/08 | MADISON TO FOND DU LAC ROAD | Advanced
UTILITY PAR50ALLIANT
ENERGY-GAS
CTHDINT.TOSTH 175

1420-10-45 E(AJED DU USH-151 | 302 | $0- $99,999 $0 - $99,999 12/25/08 | MADISON TO FOND DU LAC ROAD | Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP

April Amendments

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

UTILITY PARG3AT&T WI

CTHD INT. TO STH 175

9813-00-00

FOREST

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/10

OLD 8 ROAD

Advanced

REPLACEMENT P-21-0041

WOLF RIVER BRIDGE, TOWN OF
CRANDON

1590-17-10

FOREST

USH-008

303

$0 - $99,999

$250,000 - $499,999

12/25/09

USH 8 CORRIDOR STUDY

Advanced

CRANDON - LAONA

5135-03-80

IOWA

STH-080

303

$100,000 - $249,999

$0 - $99,999

11/11/08

02/25/09

SPRING & MAIN STS, V OF
HIGHLAND

Advanced

CONST OPS - REPLACE LIGHTING

(KENNEDY STREET - CIRCLE
DRIVE)

7080-05-51

JACKSON

USH-012

303

$0 - $99,999

$100,000 - $249,999

03/25/11

FAIRCHILD - BLACK RIVER FALLS

Advanced

RR OPS/INSTALLATION
GATES & SIGNALS

CANADIAN NATIONAL RR X-ING
281716C

7080-05-52

JACKSON

USH-012

303

$0 - $99,999

$0 - $99,999

03/25/11

FAIRCHILD - BLACK RIVER FALLS

Advanced

RR OPS/SURFACE

CANADIAN NATIONAL RR X-ING
281716C

1390-04-71

JEFFERSON

STH-026

302

$12,000,000 - $12,999,999

$15,000,000 - $16,999,999

06/10/08

06/10/08

JEFFERSON BY PASS

Increase

CONST OPS - NEW STRUCTURES

(CRAWFISH & ROCK RIVERS
STRUCTURES)

4355-03-00

MANITOWOC

CTH-CR

206

$0 - $99,999

$0 - $99,999

08/25/08

CTHCR

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP

April Amendments

Proj ect

County

Hwy

Prog

Orig
Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

STPRURAL

CTHC-CTHCL

4355-03-71

MANITOWOC

CTH-CR

206

$0 - $99,999

$250,000 - $499,999

07/08/09

CTHCR

Advanced

STPRURAL

CTHC-CTHCL

4355-04-00

MANITOWOC

CTH-CR

205

$0 - $99,999

$0 - $99,999

07/25/08

CTHC

Advanced

B-36-0712

CALVIN CREEK

4355-04-71

MANITOWOC

CTH-CR

205

$0 - $99,999

$250,000 - $499,999

12/08/09

CTHCR

Advanced

LOCAL BRIDGE B-36-0712

CALVIN CREEK

4327-05-00

MANITOWOC

CTH-R

206

$0 - $99,999

$0 - $99,999

07/25/09

STH 147 - Zander Road

Advanced

STPRURAL

CTHR

4327-05-71

MANITOWOC

CTH-R

206

$0 - $99,999

$250,000 - $499,999

07/08/09

STH 147 - Zander Road

Advanced

STPRURAL

CTHR

4323-05-00

MANITOWOC

CTH-W

206

$0 - $99,999

$0 - $99,999

07/25/08

STH151-CTH JJ

Advanced

STPRURAL

CTHW

4323-05-71

MANITOWOC

CTH-W

206

$0 - $99,999

$250,000 - $499,999

07/08/09

STH151-CTHJ

Advanced

STPRURAL

CTHW

4311-08-00

MANITOWOC

LOC-STR

205

$0 - $99,999

$0 - $99,999

07/25/08

SHOTO ROAD

Advanced

LOCAL BRIDGE P-36-0140

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased




2008-2011 STIP
April Amendments

10

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

EAST BRANCH TWIN RIVER

4313-04-00

MANITOWOC

LOC-STR

205

$0 - $99,999

$0 - $99,999

07/25/08

PIONEER ROAD

Advanced

LOCAL BRIDGE P-36-0922

MEEME RIVER

4313-04-71

MANITOWOC

LOC-STR

205

$0 - $99,999

$250,000 - $499,999

01/12/10

PIONEER ROAD

Advanced

LOCAL BRIDGE P-36-0922

MEEME RIVER

4313-06-00

MANITOWOC

LOC-STR

205

$0 - $99,999

$0 - $99,999

07/25/08

S. Cleveland Rd (Pigeon River)

Advanced

LOCAL BRIDGE P-36-0195

PIGEON RIVER

4313-06-71

MANITOWOC

LOC-STR

205

$0 - $99,999

$100,000 - $249,999

12/08/09

S. CLEVELAND ROAD

Advanced

P-36-0195 LOCAL BRIDGE

PIGEON RIVER

9441-01-00

MARATHON

CTH-G

205

$0 - $99,999

$0 - $99,999

06/25/11

CTHG

Advanced

REHAB B-37-0103

TRAPPE RIVER BRIDGE, TOWN OF
HEWITT

9491-04-00

MARATHON

CTH-K

205

$0 - $99,999

$0 - $99,999

06/25/11

CTHK

Advanced

REPLACEMENT B-37-0020

SILVER CREEK BRIDGE, TOWN OF
MAINE

9491-04-70

MARATHON

CTH-K

205

$0 - $99,999

$250,000 - $499,999

12/13/11

CTHK

Advanced

REPLACEMENT B-37-0020

SILVER CREEK BRIDGE, TOWN OF
MAINE

6659-03-00

MARATHON

CTH-X

205

$0 - $99,999

$0 - $99,999

06/25/11

CTH X

Advanced

REHAB P-37-0327

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

11

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

BULL JR CREEK BRDGE, V
KRONENWETTER

6659-03-70

MARATHON

CTH-X

205

$0 - $99,999

$0 - $99,999

12/13/11

CTH X

Advanced

REHAB P-37-0327

BULL JR CREEK BRDGE, V
KRONENWETTER

9443-05-00

MARATHON

CTH-Y

205

$0 - $99,999

$0 - $99,999

06/25/11

CTHY

Advanced

T OF HARRISON REPLACEMENT
P-37-0927

BR EAU CLAIRE RIVER BRIDGE

9440-04-00

MARATHON

CTH-Z

205

$0 - $99,999

$0 - $99,999

06/25/11

CTHZ

Advanced

REPLACEMENT P-37-0210

PREBLE CREEK BRIDGE, TOWN OF
WAUSAU

9440-05-00

MARATHON

CTH-Z

205

$0 - $99,999

$0 - $99,999

06/25/11

CTHZ

Advanced

REHAB B-37-0043

EAU CLAIRERIVER BRIDGE, T
EASTON

9440-05-70

MARATHON

CTH-Z

205

$0 - $99,999

$100,000 - $249,999

11/08/11

CTHZ

Advanced

REHAB B-37-0048

EAU CLAIRERIVER BRIDGE, T
EASTON

6670-05-00

MARATHON

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/11

BLACKBERRY ROAD

Advanced

REPLACEMENT P-37-0285

WINDING CREEK BRIDGE, TOWN OF
HULL

6670-06-00

MARATHON

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/11

ELM ROAD

Advanced

REHAB P-37-0289

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

12

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

DILL CREEK BRIDGE, TOWN OF
HULL

9515-05-00

MARATHON

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/11

PIT ROAD

Advanced

REPLACEMENT P-37-0112

BIG SANDY CREEK BRIDGE, T OF
HEWITT

9515-05-70

MARATHON

TWN-RD

205

$0 - $99,999

$100,000 - $249,999

11/08/11

PIT ROAD

Advanced

REPLACEMENT P-37-0012

BIG SANDY CREEK BRIDGE, T OF
HEWITT

9517-04-00

MARATHON

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/11

POPE AVENUE

Advanced

T OF HOLTON REHAB P-37-0960

W BR BIG EAU PLEINE RIVER
BRIDGE

1030-20-70

MILWAUKEE

IH -043

303

$15,000,000 - $16,999,999

$10,000,000 - $10,999,999

02/10/09

02/10/09

NS FREEWAY

Decrease

RECST/RECONSTRUCTION

27TH ST, W
BARNARD - BOTTSFORD AVE

1030-20-40

MILWAUKEE

IH -094

303

$20,000,000 - $24,999,999

$1,000,000 - $1,999,999

12/25/09

12/25/09

NS FREEWAY / MILWAUKEE CO

Decrease

UTL / WE ENERGIES-ELECTRIC

35TH ST-3RD ST,
COLLEGE-HOWARD AV

1030-20-46

MILWAUKEE

IH -094

303

$0 - $99,999

$1,000,000 - $1,999,999

01/25/09

NS FREEWAY / MILWAUKEE CO

Advanced

UTL/CITY OF
MILWAUKEE - SEWER

35TH ST-3RD ST,
COLLEGE-HOWARD AV

1030-20-49

MILWAUKEE

IH -094

303

$0 - $99,999

$14,000,000 - $14,999,999

12/25/09

NS FREEWAY / MILWAUKEE CO

Advanced

UTILITIES

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

13

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

35TH ST-3RD ST,
COLLEGE-HOWARD AV

1030-20-76

MILWAUKEE

IH -094

303

$6,000,000 - $6,999,999

$9,000,000 - $9,999,999

02/09/10

02/09/10

NS FREEWAY

Increase

RECONSTRUCTION/OVERPASS,
EB RAMPS

EB STH 119 (AIRPORT SPUR)

1030-20-79

MILWAUKEE

IH -094

303

$17,000,000 - $19,999,999

$8,000,000 - $8,999,999

02/10/09

02/10/11

NS FREEWAY

Decrease

RECONSTRUCTION

NB & SB MAINLINE,
COLLEGE - GRANGE

1030-20-80

MILWAUKEE

IH -094

303

$2,000,000 - $2,999,999

$15,000,000 - $16,999,999

02/10/09

02/10/09

NS FREEWAY

Increase

RECONSTRUCTION/

COLLEGE AVENUE
INTERCHANGE

1030-21-46

MILWAUKEE

IH -094

303

$0 - $99,999

$1,000,000 - $1,999,999

01/25/09

NS FREEWAY / MILWAUKEE CO

Advanced

UTL/CITY OF
MILWAUKEE - WATER

35TH ST-3RD ST,
COLLEGE-HOWARD AV

1030-21-47

MILWAUKEE

IH -094

303

$0 - $99,999

$500,000 - $749,999

01/25/09

NS FREEWAY / MILWAUKEE CO

Advanced

UTL / MMSD

35TH ST-3RD ST,
COLLEGE-HOWARD AV

2080-08-90

MILWAUKEE

LOC-STR

206

$0 - $99,999

$0 - $99,999

05/25/08

W. SILVER SPRING DR

Advanced

CONST/HES/ITRAFFIC SIGNALS

INTERSECT W/N. TEUTONIA
AVE

2660-05-00

MILWAUKEE

LOC-STR

205

$0 - $99,999

$250,000 - $499,999

03/20/08

SOUTH WHITNALL AVENUE

Advanced

PE/BRIDGE REHAB

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

14

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

BRIDGE OVER UNION PACIFIC

RR

2669-01-70

MILWAUKEE

LOC-STR

206

$500,000 - $749,999

$0 - $99,999

03/10/09

**%% DEACTIVATED ****

Deferred

CONST/RESURFACING

**%% DEACTIVATED ****

2980-07-70

MILWAUKEE

LOC-STR

205

$0 - $99,999

$750,000 - $999,999

01/13/09

01/1V111

Root River Parkway

Advanced

Const/Bridge Rehab P-40-0561

Bridge over Root River

2984-32-01

MILWAUKEE

LOC-STR

205

$0 - $99,999

$250,000 - $499,999

03/20/08

WEST VILLARD AVENUE

Advanced

PE/BRIDGE REHAB

BRIDGE OVER LINCOLN
CREEK

2050-09-40

MILWAUKEE

NON-HWY

303

$0 - $99,999

$100,000 - $249,999

07/25/08

South 27th Street

Advanced

Util/Parcel 84, City of Franklin

Intersection of Rawson Avenue

2245-01-50

MILWAUKEE

NON-HWY

206

$0 - $99,999

$250,000 - $499,999

12/25/09

SOUTH 2ND STREET

Advanced

CONST/INSTALL
QUADGATES/XING386491T

WEST NATIONAL AVETO
MENOMONEE RVR

2245-01-51

MILWAUKEE

NON-HWY

206

$0 - $99,999

$100,000 - $249,999

12/25/09

SOUTH 2ND STREET

Advanced

CONST/RR X-ING
SURFACE/XING386491T

WEST NATIONAL AVETO
MENOMONEE RVR

5126-00-00

MONROE

CTH-N

205

$0 - $99,999

$0 - $99,999

08/25/09

CTHN,CTHW-CTHA

Deferred

PRE-CONSTRUCTION
ENGINEERING

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP 15
April Amendments
Orig Curr
Project County Hwy Prog Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
LITTLE LEMONWEIR RIVER
BRIDGE
7117-00-00 | MONROE CTH-PP 205 | $0 - $99,999 $0 - $99,999 06/25/08 | CTH PP, OAKDALE - WYEVILLE | Advanced
DESIGN / BRIDGE
REPLACEMENT
BEAR CREEK BRIDGE P-41-0117
7117-00-70 | MONROE CTH-PP 205 | $250,000 - $499,999 $250,000 - $499,999 05/11/10 | CTH PP, OAKDALE - WYEVILLE | Advanced
CONST / BRIDGE
REPLACEMENT
BEAR CREEK BRIDGE
B-41-XXXX
1000-01-08 | NORTH NON-HWY | 303 | $0 - $99,999 $0 - $99,999 06/25/08 | 06/25/07 | Engineering Surveying Services Deferred
CENTRAL
REGION WIDE
DOT Contact: Schauder, Kim
Master Contract
1009-40-98 | NORTH VAR-HWY | 303 | $500,000 - $749,999 $0 - $99,999 06/25/08 PLACEHOLDER FY08 Deferred
CENTRAL
REGION WIDE
SHR
1009-40-99 | NORTH VAR-HWY | 302 | $500,000 - $749,999 $0 - $99,999 06/25/08 PLACEHOLDER FY08 Deferred
CENTRAL
REGION WIDE
MAJORS
0690-03-28 | NORTHEAST NON-HWY | 303 | $3,000,000 - $3,999,999 | $5,000,000 - $5,999,999 | 02/25/10 | 02/25/10 | REAL ESTATE LOE Increase
REGION WIDE
DISTRICT 3 LEVEL OF EFFORT
Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

16

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

9085-03-00

OCONTO

CTH-A

206

$0 - $99,999

$0 - $99,999

07/25/08

EAST OF CTH J- LITTLERIVER RD

Advanced

P-42-0025

CTHA

9085-03-71

OCONTO

CTH-A

206

$0 - $99,999

$1,000,000 - $1,999,999

03/09/10

EAST OF CTH J- LITTLERIVER RD

Advanced

P-42-0025

CTHA

9129-11-00

OCONTO

CTH-S

205

$0 - $99,999

$0 - $99,999

09/25/09

0.1 milesN JCT CTH SS

Advanced

B-42-0012

PENSAUKEE RIVER BRIDGE

9129-11-71

OCONTO

CTH-S

205

$0 - $99,999

$250,000 - $499,999

02/08/11

0.1 milesN JCT CTY SS

Advanced

B-42-0012

PEANSAUKEE RIVER BRIDGE

9129-12-00

OCONTO

CTH-S

205

$0 - $99,999

$0 - $99,999

06/25/08

3MILENJCT CTH SS

Advanced

B-42-0011

PENSAUKEE RIVER BRIDGE

9129-12-71

OCONTO

CTH-S

205

$0 - $99,999

$100,000 - $249,999

02/08/11

0.3 MilesN JCT CTH SS

Advanced

B-42-0011

PENSAUKEE RIVER BRIDGE

9007-02-00

OCONTO

LOC-STR

205

$0 - $99,999

$0 - $99,999

06/25/08

05MilesS.JICTCTHY

Advanced

P-42-0905

BAY SHORE ROAD GREEN BAY
TRIBUTORY

9007-02-71

OCONTO

LOC-STR

205

$0 - $99,999

$100,000 - $249,999

11/09/10

05MilesS.JICTCTHY

Advanced

P-32-0905

BAY SHORE ROAD GREEN BAY
TRIBUTARY

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP 17
April Amendments
Orig Curr
Proj ect County Hwy Prog Orig Estimate Curr Estimate Sched | Sched Title/Concept/Limit Reason
4984-01-14 | OUTAGAMIE | LOC-STR | 303 | $11,000,000 - $11,999,999 | $14,000,000 - $14,999,999 | 05/13/08 | 06/10/08 | COLLEGE AVENUE, CITY OF Increase
APPLETON
R/W-YES B-44-0016 REPLACE EXP
FOX RIVER BRIDGE AND
APPROACHES
4984-01-33 | OUTAGAMIE | LOC-STR | 205 | $100,000 - $249,999 $250,000 - $499,999 11/25/04 | 05/25/08 | OLDE ONEIDA ST. Advanced
BRIDGE & APPROACHES
B-44-886
CITY OF APPLETON, FOX RIVER
1123-11-72 | OUTAGAMIE | USH-041 | 303 | $0 - $99,999 $250,000 - $499,999 03/09/10 | APPLETON - GREEN BAY Advanced
R/W - YESBY CITY
CTH JOVERPASS NORTH
APPROACH
2729-04-00 | OZAUKEE STH-181 | 303 | $0- $99,999 $100,000 - $249,999 03/26/08 | WAUWATOSA ROAD, TOWN OF Advanced
CEDARBURG
PE / RECONSTRUCT
INTERSECTION
INTERSECTION AT WASHINGTON
AVENUE
7180-00-04 | PIERCE NON-HWY | 214 | $0 - $99,999 $0 - $99,999 05/25/08 | T DIAMOND BLUFF, SEA WING Advanced
PARK
DESIGN/GRADING
DRAINAGE & AMENITIES
SEA WING PARK
7180-00-70 | PIERCE NON-HWY | 214 | $0 - $99,999 $0 - $99,999 06/25/08 | T DIAMOND BLUFF, SEA WING Advanced
PARK
CONSTRUCTION/
GRADING & DRAINAGE
SEA WING PARK

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP
April Amendments

18

Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

7180-00-71

PIERCE

NON-HWY

214

$0 - $99,999

$0 - $99,999

09/25/08

T DIAMOND BLUFF, SEA WING PARK

Advanced

CONSTRUCTION/AMENITIES

SEA WING PARK

6934-04-00

PORTAGE

CTH-U

205

$0 - $99,999

$0 - $99,999

06/25/10

CTHU

Advanced

REPLACEMENT P-49-0102

TEN MILE CREEK BRIDGE, T OF
GRANT

6934-04-70

PORTAGE

CTH-U

205

$0 - $99,999

$100,000 - $249,999

11/09/10

CTHU

Advanced

REPLACEMENT P-49-0102

TEN MILE CREEK BRIDGE, T OF
GRANT

1166-12-23

PORTAGE

IH -039

303

$0 - $99,999

$0 - $99,999

07/25/08

PLAINFIELD - STEVENS POINT

Advanced

R/W, BRIDGE REHAB

PORTER ROAD BRIDGE B-49-0020

1320-12-71

RACINE

STH-011

302

$1,000,000 - $1,999,999

$1,000,000 - $1,999,999

01/10/12

01/1111

ELKHORN TO BURLINGTON ROAD

Advanced

P.E./RESURFACE

WALWORTH CO LINE TO KENDALL
STREET

2260-07-00

RACINE

STH-011

303

$0 - $99,999

$500,000 - $749,999

04/02/08

DURAND AVE, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

KENTUCKY AVE TO KEARNEY AVE

2260-08-00

RACINE

STH-011

303

$0 - $99,999

$250,000 - $499,999

04/02/08

DURAND AVE, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

KEARNEY AVETO STH 32

2440-09-00

RACINE

STH-020

303

$0 - $99,999

$250,000 - $499,999

04/02/08

WASHINGTON AVE, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

ROOSEVELT AVETO LATHROP AVE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

2440-10-00

RACINE

STH-020

303

$0 - $99,999

$250,000 - $499,999

04/02/08

WASHINGTON AVE, CITY OF RACINE

Advanced

P.E/RECONSTRUCT

LATHROP AVE TO WEST BLVD

2440-11-00

RACINE

STH-020

303

$0 - $99,999

$750,000 - $999,999

04/02/08

WASHINGTON AVE, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

WEST BLVD TO MARQUETTE ST

2350-20-00

RACINE

STH-032

303

$0 - $99,999

$250,000 - $499,999

04/02/08

GOOLD ST, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

DOUGLASAVE TO MAIN ST

2350-21-00

RACINE

STH-032

303

$0 - $99,999

$500,000 - $749,999

04/02/08

MAIN ST, CITY OF RACINE

Advanced

P.E./RECONSTRUCT

GOOLD TOHAMILTON ST

2290-18-00

RACINE

STH-038

303

$0 - $99,999

$250,000 - $499,999

04/03/08

NORTHWESTERN AVE, CITY OF RACINE

Advanced

P.E/RECONSTRUCT

W HIGH ST TO GOLF AVE

1320-16-60

RACINE

VAR-HWY

303

$0 - $99,999

$250,000 - $499,999

05/25/08

STH 11

Advanced

CRC/THIN LIFT ASPHALT OVERLAY

CTHCTOUSH 45

5990-00-78

ROCK

LOC-STR

206

$750,000 - $999,999

$750,000 - $999,999

04/12/11

CITY OF JANESVILLE, RIVER STREET

Advanced

CONST OPS/RESCT

W RACINE STREET TO W COURT STREET

6097-05-00

SHAWANO

TWN-RD

205

$0 - $99,999

$0 - $99,999

06/25/10

SWAMP ROAD

Advanced

REPLACEMENT P-58-0053

HYDES CREEK BRIDGE, TOWN OF PELLA

4213-06-00

SHEBOY GAN

CTH-A

214

$0 - $99,999

$0 - $99,999

12/25/08

CTHA/CTH M

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased



2008-2011 STIP

April Amendments

Proj ect

County

Hwy

Prog

Orig
Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

TOWN OF HERMAN NTPP

HOWARDS GROVE - LAKELAND COLLEGE

4213-06-71

SHEBOY GAN

CTH-A

214

$0 - $99,999

$100,000 - $249,999

12/25/08

CTHA/CTH M

Advanced

TOWN OF HERMAN NTPP

HOWARDS GROVE - LAKELAND COLLEGE

4213-07-00

SHEBOY GAN

CTH-A

214

$0 - $99,999

$0 - $99,999

12/25/08

CTHA/CTH M

Advanced

TOWN OF HERMAN NTPP

HOWARDS GROVE - LAKELAND COLLEGE

4213-07-71

SHEBOY GAN

CTH-A

214

$0 - $99,999

$100,000 - $249,999

12/25/08

CTHA/CTH M

Advanced

TOWN OF HERMAN NTPP

HOWARDS GROVE - LAKELAND COLLEGE

4213-08-00

SHEBOY GAN

CTH-A

214

$0 - $99,999

$0 - $99,999

12/25/08

CTHA/CTHJ

Advanced

NTPP

VILLAGE OF ELKHART LAKE

4213-08-71

SHEBOY GAN

CTH-A

214

$0 - $99,999

$0 - $99,999

12/25/08

CTHA/CTHJ

Advanced

NTPP

VILLAGE OF ELKHART LAKE

4269-04-00

SHEBOY GAN

CTH-O

214

$0 - $99,999

$0 - $99,999

04/25/08

CTH O BICYCLE AND PEDESTRIAN FACILI

Advanced

NTTP

TOWN OF SHEBOY GAN

4269-04-71

SHEBOY GAN

CTH-O

214

$0 - $99,999

$500,000 - $749,999

12/25/08

CTH O BICYCLE AND PEDESTRIAN FACILI

Advanced

NTTP

TOWN OF SHEBOY GAN

4005-03-00

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

04/25/08

S. MAIN ST SIDEWALK & BIKE LANES

Advanced

NTPP

VILLAGE OF CEDAR GROVE

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect
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Prog

Orig
Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

4005-03-71

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$250,000 - $499,999

12/25/08

S. MAIN ST SIDEWALK & BIKE LANES

Advanced

NTPP

VILLAGE OF CEDAR GROVE

4202-03-00

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

VIL OF RANDOM LAKE/TOWN OF SHERMAN

Advanced

SRTS

VIL OF RANDOM LAKE/TOWN OF SHERMAN

4202-03-71

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$100,000 - $249,999

12/25/08

VIL OF RANDOM LAKE/TOWN OF SHERMAN

Advanced

SRTS

VIL OF RANDOM LAKE/TOWN OF SHERMAN

4540-22-00

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

04/25/08

CEDAR GROVE-BELGIUM SCHOOL DISTRICT

Advanced

NTPP

VILLAGE OF CEDAR GROVE

4540-22-71

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

CEDAR GROVE-BELGIUM SCHOOL DISTRICT

Advanced

NTPP

VILLAGE OF CEDAR GROVE

4995-00-19

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

SUNSET DRIVE TRAIL PROJECT

Advanced

NTPP

OLD PLANK ROAD TRAIL/STH 23-CTH C

4995-00-20

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$100,000 - $249,999

12/25/08

SUNSET DRIVE TRAIL PROJECT

Advanced

NTPP

OLD PLANK ROAD TRAIL/STH 23-CTH C

4995-00-21

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

HIGHLAND AVENUE

Advanced

NTPP

VALLEY ROAD - LARKSPUR LANE

4995-00-22

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

HIGHLAND AVENUE

Advanced

NTPP

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect
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Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

VALLEY ROAD - LARKSPUR LANE

4995-00-23

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

QUIT QUI OC ATHLETIC ALLIANCE
TRAIL

Advanced

NTPP

CITY OF PLYMOUTH

4995-00-24

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

QUIT QUI OC ATHLETIC ALLIANCE
TRAIL

Advanced

NTPP

CITY OF PLYMOUTH

4996-01-41

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

08/25/08

HOWARDS GROVE HIGH SCHOOL
PATHWAY

Advanced

NTPP

HOWARDS GROVE HIGH SCHOOL

4996-01-42

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/09

HOWARDS GROVE HIGH SCHOOL
PATHWAY

Advanced

NTPP

HOWARDS GROVE HIGH SCHOOL

4996-01-43

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

MILL ST&AUDUBON RD BIKE
LANES/SIDE

Advanced

NTPP

STH 32 - STH 42

4996-01-44

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

12/25/08

MILL ST&AUDUBON RD BIKE
LANES/SIDE

Advanced

NTPP

STH 32 - STH 42

4996-10-00

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$0 - $99,999

07/25/08

COUNTYWIDE BIKE LANE
INITIATIVE

Advanced

NTPP

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

SHEBOY GAN COUNTY

4996-10-71

SHEBOY GAN

LOC-STR

214

$0 - $99,999

$250,000 - $499,999

12/25/08

COUNTYWIDE BIKE LANE
INITIATIVE

Advanced

NTPP

SHEBOY GAN COUNTY

4200-03-00

SHEBOY GAN

VAR-HWY

214

$0 - $99,999

$100,000 - $249,999

12/25/08

SHEBOYGAN FALLS
BICYCLE&PEDESTRIAN

Advanced

NTPP

CITY OF SHEBOYGAN FALLS

4200-03-71

SHEBOY GAN

VAR-HWY

214

$0 - $99,999

$2,000,000 - $2,999,999

03/25/09

SHEBOYGAN FALLS
BICYCLE&PEDESTRIAN

Advanced

NTPP

CITY OF SHEBOYGAN FALLS

4996-07-00

SHEBOY GAN

VAR-HWY

214

$0 - $99,999

$0 - $99,999

04/03/08

BICYCLE FRIENDLY
WORKSHOPS

Advanced

NTTP

SHEBOY GAN COUNTY

4996-08-00

SHEBOY GAN

VAR-HWY

214

$0 - $99,999

$0 - $99,999

04/03/08

SHEBOY GAN CO NON
MOTORIZED PILOT

Advanced

NTPP

PEDESTRIAN&BICYCLE LAW
ENFORCE TRNG

4996-09-00

SHEBOY GAN

VAR-HWY

214

$0 - $99,999

$250,000 - $499,999

04/25/08

SHEBOY GAN CO
NON-MOTORIZED PILOT PR

Advanced

NTPP

COUNTYWIDE BIKE RACK
INITIATIVE

1693-33-06

SOUTHEAST
REGION WIDE

NON-HWY

203

$0 - $99,999

$6,000,000 - $6,999,999

04/25/08

MILWAUKEE-CHICAGO
PASSENGER RAIL

Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

JULY THRU JUNE

HIAWATHA SERV .-FY
2007(0480-77-02)

8940-06-02

ST. CROIX

CTH-K

206

$0 - $99,999

$0 - $99,999

04/14/08

NEW RICHMOND, CTH K

Advanced

DESIGN & PLAN CHECK
REVIEW

GRAND AVENUE - 148TH
STREET

8940-06-72

ST. CROIX

CTH-K

206

$0 - $99,999

$0 - $99,999

04/25/07

06/25/09

NEW RICHMOND, CTH K

Advanced

CONSTRUCTION

GRAND AVENUE - 148TH
STREET

8941-05-70

ST. CROIX

CTH-K

206

$100,000 - $249,999

$0 - $99,999

06/25/10

DEACTIVATED/NEW
RICHMOND-JEWETT RD

Deferred

140TH STREET - 1 MILE EAST OF
140TH

8999-00-41

ST. CROIX

LOC-STR

205

$250,000 - $499,999

$0 - $99,999

06/08/10

DEACTIVATE C HUDSON,
WALNUT STR

Deferred

0.1 MILEW JCT STH 35/CONST
BR RPL

ST CROIX RIVER
BRIDGE:B-55-0201

8080-09-61

ST. CROIX

STH-035

303

$0 - $99,999

$100,000 - $249,999

07/25/08

HUDSON - SOMERSET

Advanced

CONSTR/RDMTN/PVYMNT
OVRLY & SHOULDER

ANDERSEN SCOUT CAMP RD
TO20TH STR

8110-01-03

ST. CROIX

STH-064

303

$0 - $99,999

$250,000 - $499,999

08/25/09

STILLWATER - NEW RICHMOND

Advanced

FREEWAY CONVERSION

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect

County

Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

150TH AVENUE TO STH 65

8070-00-51

ST. CROIX

USH-063

303

$100,000 - $249,999

$100,000 - $249,999

09/25/07

04/25/08

ELLSWORTH - BALDWIN ROAD

Advanced

UPRR XING
183863V/SGNLS & GATES

55TH AVENUE - USH 12 WEST

1000-99-18

STATEWIDE

VAR-HWY

206

$0 - $99,999

$100,000 - $249,999

05/25/08

HRRR Program Support

Advanced

TOPS Laboratory

| denitfy High Crash Severity Locat

1530-06-63

TREMPEALEAU

USH-010

303

$0 - $99,999

$100,000 - $249,999

07/25/08

MONDOQVI - OSSEO

Advanced

CONSTR/RDMTN/PVYMNT
OVRLY & SHOULDER

WEST COUNTY LINETOCTH FF

1320-12-70

WALWORTH

STH-011

303

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

01/10/12

01/1V111

ELKHORN TO BURLINGTON
ROAD

Advanced

P.E./RESURFACE

STH 120 TO RACINE CO LINE

3170-11-60

WALWORTH

VAR-HWY

303

$0 - $99,999

$250,000 - $499,999

05/25/08

STH 50

Advanced

CRC/THIN LIFT ASPHALT
OVERLAY

NORTHSHORE DRIVE TO STH 67

2949-00-00

WAUKESHA

CTH-CW

205

$0 - $99,999

$0 - $99,999

06/25/08

MAPLETON ROAD

Advanced

PE/BRIDGE REPLACEMENT

BRIDGE OVER ASHIPPUN RIVER

2949-00-70

WAUKESHA

CTH-CW

205

$0 - $99,999

$500,000 - $749,999

08/09/10

MAPLETON ROAD

Advanced

CONST/BRIDGE REPLACEMENT

BRIDGE OVER ASHIPPUN RIVER

1090-22-20

WAUKESHA

IH -043

303

$100,000 - $249,999

$100,000 - $249,999

03/25/08

06/25/08

Rock Freeway **DEACTIVATED**

Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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Proj ect
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Hwy

Prog

Orig Estimate

Curr Estimate

Orig
Sched

Curr
Sched

Title/Concept/Limit

Reason

R.E./bridge rehab

CTH Y (Racine Ave) Bridges and
Appr

1060-31-72

WAUKESHA

IH -094

303

$100,000 - $249,999

$100,000 - $249,999

07/08/08

08/12/08

East-West Freeway

Advanced

Const/Clearing and Grubbing

CTH P Interchange

1009-99-31

WAUKESHA

LOC-STR

207

$250,000 - $499,999

$250,000 - $499,999

06/25/08

Pilgrim Road / North Ave

Advanced

HSR-CP Grade Crossing
Improvements

City of Brookfield

2748-07-40

WAUKESHA

NON-HWY

303

$0 - $99,999

$0 - $99,999

05/25/08

WAUKESHA TO SLINGER RD
(STH 164)

Advanced

UTIL/AT&T PARCEL 100

INTERSECT WITH CTH Q

2210-07-70

WAUKESHA

USH-018

303

$15,000,000 - $16,999,999

$10,000,000 - $10,999,999

02/08/11

02/08/11

Bluemound Road

Decrease

Const./Mill and Overlay

Calhoun Road to 124th Street

6987-01-00

WAUSHARA

CTH-E

205

$0 - $99,999

$0 - $99,999

06/25/10

CTHE

Advanced

REHAB P-69-0906

PINE RIVER BRIDGE, TOWN OF
LEON

6987-01-70

WAUSHARA

CTH-E

205

$0 - $99,999

$100,000 - $249,999

12/14/10

CTHE

Advanced

REHAB P-69-0906

PINE RIVER BRIDGE, TOWN OF
LEON

1120-09-73

WINNEBAGO

USH-041

302

$0 - $99,999

$250,000 - $499,999

07/10/12

07/12/11

STH 26 - BREEZEWOOD LANE

Advanced

R/W-YES

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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USH 45 - BREEZEWOOD LANE

1120-10-75 | WINNEBAGO | USH-041 | 302 | $0- $99,999 $100,000 - $249,999 07/14/09 | STH 26 - BREEZEWOOD LANE | Advanced
R/W-NO
STH 26 - STH 21

1120-11-57 | WINNEBAGO | USH-041 | 302 | $5,000,000 - $5,999,999 | $5,000,000 - $5,999,999 | 08/25/07 | 08/25/08 | STH 26 - BREEZEWOOD LANE | Advanced
PARCEL #105ATC
STH 21 - USH 45

1120-11-78 | WINNEBAGO | USH-041 | 302 | $0- $99,999 $100,000 - $249,999 08/12/08 | STH 26 - BREEZEWOOD LANE | Advanced
R/W-YES
STH 21 - USH 45

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period
Increase: Project Estimate I ncreased, Decrease: Project Estimate Decreased
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